Status Update for Bike Parking on Campus part 1 of 2 (426BPC)

	Year Funding Allocated:  
	FY09

	Funding Amount: 
	$10,600.00

	Anticipated End Date:  
	November 30, 2009

	Project Leader Name: 
	Morgan Johnston

	Project Leader Email/Phone: 
	mbjohnst@illinois.edu
 217-333-2668

	Today’s Date:  
	Nov. 7, 2012


Project Scope
Fill in an executive overview here. Include original project scope and describe progress toward the stated goal. Indicate changes to the scope of the project (previous or anticipated).
The goal of this project is to provide standard bicycle parking at three locations on campus: Freer Hall, the Undergraduate Library, and the Agricultural Engineering Sciences Building.  This will encourage bicycle riding and support the Campus Area Transportation Study (CATS) mission “to better accommodate pedestrian, bicycle, transit, and vehicle movements in a more user-friendly environment.”  This is also one of the amenities recommended by the University of Illinois at Urbana-Champaign Multi-Modal Transportation Study recommendation to “provide other amenities to accommodate existing bicyclists and attract new ones.”

The impacts are already visible: the racks at the Undergraduate Library are nearly always full, while the racks at Freer are used by not only students at Freer Hall, but students living at the Busey-Evans Residence hall as well. The Agricultural Engineering Sciences Building rack also remains full throughout the day.
Timeline & Budget
Indicate project timeliness and budget as stated in application. Please indicate if the project is on schedule and within budget.
	 Schedule item
	Planned Date
	Actual Date
	Variations from Proposed Timeline

	ARC approval
	Jun 09
	Jun 09
	None

	Racks ordered
	Jul 09
	Oct 09
	delayed by Morgan’s learning curve

	Racks installed
	Fall 09
	Spring 10
	Delayed by weather

	
	
	
	

	 Budget item
	Expense Amount
	Expense Date
	Variations from Proposed Budget

	UGL racks
	$5178.27
	Spring 2010
	None

	Freer racks
	$6726.41
	Spring 2010
	None

	AESB racks
	$1013.85
	Spring 2010
	None

	Dept cost share
	($2,318.53)
	Summer 2010
	None



Project Outreach
Please indicate how the project has been publicized (educational signage, newspaper, poster presentation, etc.). Please list publicity goals that have not yet been accomplished.
The project was publicized with stickers on the racks.  The stickers say “Partially funded by the Student Sustainability Committee.”  The existence of the racks did a lot for telling people about the project, since users immediately began using them.  Additionally, there was a press release in 2009 about the project, which explained how the SSC funded the project.
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