



January 31, 2012

Applicant: Red Bison Ecological Restoration  
Project: Florida Ave. and Orchard St. Prairie Restoration

Re: Funding Deadline Extension

Dear Ms. Menning,

On behalf of the University of Illinois at Urbana-Champaign Student Sustainability Committee (SSC), we would like to thank you for helping to implement a project that improves the sustainability of our campus.

SSC is pleased to inform you that your request to extend the deadline has been approved. The changes to the project are as follows: 1) The project will now be primarily advised by Dr. John Marlin; 2) There is a balance of \$31,448.39 remaining in the account; 3) All changes to the plan must be in accordance with the agreement with Facilities and Services and any major changes must first be approved by Facilities and Services.

In addition, the project must meet the following requirements:

- 1) All funds must be spent by May 31, 2013
- 2) A final report of all work completed should be provided by June 30, 2013
- 3) Project status updates and detailed account statements must be provided at the end of each semester until the project is completed
- 4) Any substantial modifications to project scope, budget, or timeline must first be approved by SSC
- 5) All projects will be expected to follow campus policies and procedures as well as any applicable State and Federal Laws

Again, thank you for your interest in improving the sustainability of the University of Illinois at Urbana-Champaign. We look forward to working with you in the future.

Sincerely,

Marika Nell  
Chair, Student Sustainability Committee