

## View results

Respondent

28

Haribansha Timalsina

02:50

Time to complete

## Project Questionnaire

Please provide proper and accurate information.

## 1. Name of project \*

Enhancing Water Quality Through Appropriate Woodchip Mulch and Phosphorus Filter Pairing

## 2. Date project received financial award letter \*

10/18/2023

## 3. Date of forecasted project completion \*

10/17/2025

## 4. Date of report submission \*

05/14/2024

## 5. Marketing and promotion efforts to date \*

Our project is still under the experimentation phase and no results are available yet. So, there has been no significant marketing or promotion efforts to date.

## 6. Please describe project progress \*

We're progressing well with our project milestones. Currently, we're in the initial phase of our experiment. We've set up 22 columns with various woodchip configurations and are collecting creek water from the Embarrass River for the experiment. Next, we'll introduce dosed chemicals and closely monitor the samples. Simultaneously, we're preparing for the second phase, focusing on "phosphorus filter pairing" for future semesters. Our commitment to meticulous planning ensures the success of our research.

## 7. Please describe how your project integrates student involvement and community outreach \*

Our project has offered valuable hands-on experiences to both undergraduate and graduate students, enabling them to delve into the complexities of sustainability issues related to water quality. Through active participation, students have gained practical insights into building and setting up experiments, enriching their understanding of research methodologies. This initiative underscores our commitment to fostering experiential learning and cultivating a deeper awareness of environmental challenges among future researchers and professionals.

## Project Documentation


## 8. Please upload updated financial documentation for your project


<https://studentengagement.illinois.edu/student-sustainability/ssc/docs/SSC-Supplemental-Budget-Timeline.xlsx> \*

 [SSC-Supplemental-Budget-Timeline\\_RB \(1\)\\_Haribansha Timalsina.xlsx](#)

## 9. Please upload project photography \*

 [SSC.10\\_Haribansha Timalsina.jpeg](#)


 [SSC.9\\_Haribansha Timalsina.jpeg](#)


 [SSC.8\\_Haribansha Timalsina.jpeg](#)


 [SSC.7\\_Haribansha Timalsina.jpeg](#)


 [SSC.6\\_Haribansha Timalsina.jpeg](#)

 [SSC.5\\_Haribansha Timalsina.jpeg](#)

 [SSC.4\\_Haribansha Timalsina.jpeg](#)

 [SSC.3\\_Haribansha Timalsina.jpeg](#)

 [SSC.2\\_Haribansha Timalsina.jpeg](#)

 [SSC.1\\_Haribansha Timalsina.jpeg](#)