

View results

Respondent

34 Lisa Kidd

10:50

Time to complete

Project Questionnaire

Please provide proper and accurate information.

1. Name of project *

KCPA Cyc Light replacement

2. Date project received financial award letter *

6/3/2024

3. Date of forecasted project completion *

9/16/2024

4. Date of report submission *

6/20/2024

5. Marketing and promotion efforts to date *

Added acknowledgement to the Krannert center season brochure as well and future play bills in the Tryon Festival theater where the new lights will be placed.

6. Please describe project progress *

CFOP is in place and quotes and initial quotes have been processed. Order will be placed the week of 6/20 for the bulk of the project. smaller order will be placed later for any smaller items. Estimated shipping dates of August 1.

7. Please describe how your project integrates student involvement and community outreach *

There has been 3 students working on the project along side the lighting director. The students that major in theater or are working for KCPA will have direct interaction with the setup and use of the new equipment. The community will see the final product in the shows they see at KCPA

Project Documentation

8. Please upload updated financial documentation for your project

<https://studentengagement.illinois.edu/student-sustainability/ssc/docs/SSC-Supplemental-Budget-Timeline.xlsx> *

 [SSC-budget-KCPA step2 v4_Lisa Kidd.xlsx](#)

9. Please upload project photography *

 [Color Force II Plus 72™ Brochure \(English\) V6_Lisa Kidd.pdf](#)