

## View results

Respondent

15 Andrew Stumpf

33:12

Time to complete

## 1. Project Name: \*

## 2. Semester or date of project's original submission. \*

## 3. Below please include a brief project summary and your requested changes. \*

The proposed project will bring together all the soil boring records from campus building projects into one database that will be made available through PRI's ILWATER mapping service. Having a complete database available to campus will make future building projects more efficient and save costs from taking unnecessary soil borings. For example, the use of historical underground information can be used to inform the site conditions for new projects reducing the number of additional soil borings needed for building designs. I request a no-cost extension to 2025-12-31.

## 4. Date of Scope Change Submission \*

## 5. Type of Scope Change: \*

- Project Direction
- Budget
- Timeline
- Project Advisor/Financial contact
- Project Lead

## 6. Please provide a detailed summary of the requested timeline change. \*

7. Additional comments (Optional) \*

None.