

[View results](#)

Respondent

31

Andrew Stumpf

57:45

Time to complete

## Project Questionnaire

Please provide proper and accurate information.

### 1. Name of project \*

Soil boring database for UIUC campus

### 2. Date project received financial award letter \*

05/21/2022

### 3. Date of forecasted project completion \*

12/31/2025

### 4. Date of report submission \*

06/01/2024

### 5. Marketing and promotion efforts to date \*

Nothing yet.

### 6. Please describe project progress \*

No work was done on the project this semester. I was finally successful in resolving the issue preventing students from logging into the ISGS boring database. The students need to log into the database to enter data. A security setting on the ISGS side did not allow the students to use their campus password. Working with AITS on campus, a workaround was found and will be implemented until the ISGS database is moved from Oracle to SQL-server. At that point, there will be more flexibility in modifying the login procedure. Moving the database to a new software interface has been a multi-year project which is supposed to be completed in 2024. Going forward, Tessa Kleiner one of the students hired to work on the project will continue working in the Fall semester and I plan to have her be the point of contact with the SSC. The other student hired, Katie Dwyer, graduated but does not have plans yet for the fall. She is currently attending Geology field school, and depending on her plans, may work on the project this summer. If she has other post-graduation opportunities, additional students will be hired for the Fall and Spring semesters.

## 7. Please describe how your project integrates student involvement and community outreach \*


The students will be heavily involved in creating the soil boring database, and I expect this to be a model that other Universities can implement. The University of Illinois, Chicago has already expressed interest in adopting the same database structure and workflow. As this is a student-led project, students should be involved, as much as possible, in all aspects of the project.

## Project Documentation


## 8. Please upload updated financial documentation for your project

<https://studentengagement.illinois.edu/student-sustainability/ssc/docs/SSC-Supplemental-Budget-Timeline.xlsx> \*

 [SSC-Supplemental-Budget-Timeline\\_2024-06-01\\_Andrew Stumpf.xlsx](#)

 [1-304622-547000-547094-547A00\\_Andrew Stumpf.pdf](#)

## 9. Please upload project photography \*

 [photography\\_Andrew Stumpf.docx](#)