

View results

Respondent

10 Andrew Stumpf

44:15

Time to complete

1. Below please include a brief project summary and your requested changes. *

Seeking permission from SSC to extend the project to 2024-12-31.

2. Project Name: *

Geothermal exchange for greenhouses at UIUC Woody Perennial Polyculture Research Site now known as "Geothermal exchange for greenhouses at UIUC Energy Farm."

3. Date of Scope Change Submission *

2023-09-13

4. Type of Scope Change: *

- Project Direction
- Budget
- Timeline
- Project Advisor/Financial contact
- Project Lead

5. Please provide a detailed summary of the requested timeline change. *

With receiving additional funding from SSC, we request permission to extend the project end date from 2023-12-31 to 2024-12-31. Anticipating the construction of the geothermal system will be completed by the end of 2023, extending the project timeline will allow the team to collect system performance data that is needed to apply for utility energy rebates and federal tax credits. Students would be involved in the data collection and analysis, work done either as part of class projects or they would be paid from other funding sources.

6. Additional comments (Optional) *

N/A